



*New Mexico* DEPARTMENT OF  
**TRANSPORTATION**  
MOBILITY FOR EVERYONE

# ***Internet Letting Report***

***Project Production & Scheduling Bureau***

***Tuesday, August 01, 2017***



# Internet Letting Report

NMDOT Tuesday, August 01, 2017

Page 2 of 18

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, June 26, 2017

Letting Date: Friday, August 18, 2017

LC00160		NM0188 DS	VALLEY DRIVE FROM PICACHO TO AVENIDA DE MESILLA	1/ 3	DONA ANA	District 1	(CP-91) ROADWAY RECONSTRUCTION & ADA IMPROVEMENTS	AJ ROMERO
---------	--	--------------	--	---------	----------	------------	---	-----------

**Please Note:** Projects are subject to change month to month without notice



# Internet Letting Report

Tuesday, August 01, 2017

Page 3 of 18

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, July 24, 2017</b>								
<b>Letting Date: Friday, September 15, 2017</b>								
2101270		US-60-P DS	WEST SIDE OF CANNON AFB TO INTERSECTION W/ 7TH ST	380.4/ 385.5	CURRY	District 2	PAVEMENT REHABILITATION & ROADWAY RECONSTRUCTION	Arthur J Romero
6101080		NM-117-P DS	20 MILES SOUTH OF I-40 ON NM 117.	33/ 39	CIBOLA	District 6	UPGRADE EXISTING SIGNING AND STRIPING, ADD RUMBLE STRIPS (WHICH WILL REQUIRE AN HMA OVERLAY), ADD HIGH FRICTION SURFACE TREATMENT AT SELECT LOCATIONS, ADD CONCRETE SLOPE BLANKETS AND/OR END SECTIONS AND/OR HEADWALLS AT RECOMMENDED PIPED STRUCTURES.	Sandra Chavez
9900730		US-54-P DS	VARIOUS LOCATIONS IN TUCUMCARI TO NM/TEXAS STATE LINE	302.4/ 356.2	QUAY	District 4	GUARDRAIL REPLACEMENT/UPGRADE TO NEW 31" GUARDRAIL	Chris Urioste
9900731		I-25-P DS	VARIOUS LOCATIONS IN SAN MIGUEL, MORA, COLFAX, GUADALUPE, AND QUAY COUNTIES	299.1/ 460	SANTA FE	District 4	GUARDRAIL REPLACEMENT/UPGRADE TO NEW STANDARD	Chris Urioste

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Tuesday, August 01, 2017

Page 4 of 18

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, August 21, 2017</b>							
<b>Letting Date: Friday, October 20, 2017</b>							
1100810	NM-15-P DS	FROM 32ND STREET TO US 180 (OLD CN D1048)	0/ 1.6	GRANT	District 1	(CP-91) ROADWAY IMPROVEMENTS	Arthur J Romero
2100554	US-54-P DS	BETWEEN US 54/ US 70 INTERSECTION AT THE BYPASS TO TULAROSA	69.5/ 78.2	OTERO	District 2	ROADWAY RECONSTRUCTION AND DRAINAGE	Sherri Holliefield
6100901	I-40-P DS	39 MILES EAST OF ARIZONA / NEW MEXICO STATE LINE. EXIT 39 ON I- 40.	37.6/ 42.8	MCKINLEY	District 6	CP-91 RECONSTRUCT ON/OFF RAMPS. RECONSTRUCT BRIDGE APPROACHES, ON/OFF RAMPS, AND RAMP TURNING MOVEMENTS. REPLACE EXISTING BRIDGE GUARDRAIL. PROJECT IS BEING DESIGNED UTILIZING TWO ALTERNATIVES (HMA AND PCCP OPTIONS PER CP-91 REQUIREMENTS).	Stephan Bach
6101120	US-550-P DS	PROJECT IS LOCATED JUST SOUTH OF CUBA, NM ON US 550.	51.5/ 55.9	SANDOVAL	District 6	INSTALL GAME FENCE WITH GAME DETECTION SYSTEMS AT EACH END OF PROJECT.	Bryan Peters
9900721	I-25-P DS	1 MILE NORTH OF RINCON EXIT TO 1 MILE SOUTH OF HATCH EXIT	36/ 39	DONA ANA	District 1	GUARDRAIL REPLACEMENT/UPGRADE TO NEW 31" GUARDRAIL.	Sherri Holliefield

**Please Note: Projects are subject to change month to month without notice**

E100160

NM-273-P  
DS

RACETRACK DRIVE TO ROSS  
ROAD

.8/  
3.1

DONA ANA

District 1

ADDITION OF CENTER TURN  
LANE, ADA & DRAINAGE  
IMPROVEMENTS, LIGHTING, AND  
CONSTRUCTION OF MULTIUSE  
PATH

Andres Linnan

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Tuesday, August 01, 2017

Page 6 of 18

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Wednesday, September 13, 2017

Letting Date: Thursday, November 02, 2017

A301620		NM0337 DS	NM 337 BRIDGE REPLACEMENT IN CHILILI	9.55/ 10.36	BERNALILLO	District 3	REPLACEMENT OF BRIDGE ON NM 337 (BRIDGE NUMBER 5548)	ESTEVAN
---------	--	--------------	---	----------------	------------	------------	---	---------

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Tuesday, August 01, 2017

Page 7 of 18

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, September 25, 2017</b>								
<b>Letting Date: Friday, November 17, 2017</b>								
2104110		US-70-P DS	7.3 MILES WEST OF US 285 IN ROSWELL	324.2/ 324.9	CHAVES	District 2	BRIDGE PRESERVATION	Louis Matta
9900745		US-54-P DS	S. OF ALAMORGORDO FROM THE JCT OF DOG CANYON TO THE JCT OF US 70.	55/ 64	OTERO	District 2	GUARDRAIL REPLACEMENT/UPGRADE TO NEW 31" GUARDRAIL	Louis Matta
A301440		NM0014 DS	NM 14 ROADWAY PRESERVATION & REHAB (DESIGN). - FROM NORTH OF NM 333 TO NORTH OF NM 536/NM306	0/ 6.1	BERNALILLO	District 3	DESIGN FOR MILL AND INLAY; ADA; MULTIUSE TRAIL; ACCESS CONTROL; DRAINAGE/EROSION; EVALUATION OF NM 14/NM536/FROST ROAD.	LESLIE FORTIER

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Tuesday, August 01, 2017

Page 8 of 18

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, October 23, 2017</b>								
<b>Letting Date: Friday, December 15, 2017</b>								
9900743		I-25-P DS	SOCORRO INTERCHANGE	147.3/ 148.2	SOCORRO	District 1	INTERCHANGE LIGHTING	Aaron Chavarria
A300079		I00040 DS	I-40 LOUISIANA WESTBOUND RAMP - FROM MP 162.5 TO MP 163.5	162.5/ 163.5	BERNALILLO	District 3	REHABILITATION AN/OR RECONSTRUCTION OF THE ON AND OFF RAMP AND SUBSEQUENT INTERCHANGE AREA. OTHER APPURTENANCES AS NECESSARY.	ISAAC CHAVEZ

**Please Note: Projects are subject to change month to month without notice**





# Internet Letting Report

Tuesday, August 01, 2017

Page 9 of 18

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, November 27, 2017

Letting Date: Friday, January 19, 2018

1101530		NM-26-P DS	1/2 MILE WEST OF HATCH	45.3/ 45.8	DONA ANA	District 1	DRAINAGE & EROSION CONTROL	Aaron Chavarria
9900742		BL-22-P DS	I-10 & (BL 22)	3/ 4.458	LUNA	District 1	INTERCHANGE LIGHTING	Aaron Chavarria
A301344		I00025 DS	DISTRICT 3 BRIDGE DECK OVERLAYS - FROM I-25 OVER THE RIO GRANDE (BRIDGE #7355) TO & NM 528 OVER THE RIO GRANDE (BRIDGE #8832)	214/ 214.5	VARIOUS	District 3	BRIDGE DECK OVERLAY: I-25 SB OVER THE RIO GRANDE (BRIDGE #7355) AND NM 528 OVER THE RIO GRANDE RIVER (BRIDGE #8832).	LESLIE FORTIER

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, December 25, 2017</b>								
<b>Letting Date: Friday, February 16, 2018</b>								
4100831		US-54-P DS	JCT. I-40 AT EXIT 333 - EAST	302.53/ 303.27	QUAY	District 4	ROADWAY RECONSTRUCTION	Chris Urioste
4100840		BL-15-P DS	JCT. FR2137 IN LAS VEGAS - NORTH	0/ 1.8	SAN MIGUEL	District 4	PAVEMENT REHABILITATION AND ADA IMPROVEMENTS	Chris Urioste
5101280		I-25-P DS	0.2 M. S. OF ST. FRANCIS DR.	282/ 0	SANTA FE	District 5	GRIND DECK, OVERLAY, MISC. CONCRETE REPAIR, REPAINT.	Travis Johnson



# Internet Letting Report

Tuesday, August 01, 2017

Page 11 of 18

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, January 22, 2018</b>								
<b>Letting Date: Friday, March 16, 2018</b>								
4101490		NM-93-P DS	37.8 MILES EAST OF JCT. NM 209/I-40	.1/ .2	QUAY	District 4	BRIDGE REHABILITATION	Chris Urioste
4101500		I-25-P DS	JCT. I-25/NM 445/MAXWELL	426.1/ 426.2	COLFAX	District 4	BRIDGE MINOR REHABILITATION AND PRESERVATION	Chris Urioste
5100750		NM-68-P DS	US 64 FROM LA POSTA RD. NORTH TO CAMINO DE LA PLACITAS (NORTH) IN THE TOWN OF TAOS -	44.2/ 45.2		District 5	RECONSTRUCTION WITH ADDED CAPACITY	Antonio Jaramillo
6100833		I-40-P DS	6 MILES WEST OF EXIT 126 ON I-40.	119.8/ 120.8	CIBOLA	District 6	BRIDGE PREVENTIVE MAINTENANCE PROJECT. FULL DECK REPLACEMENT, REPLACE EXISTING BEARINGS, REPLACE EXISTING GUARDRAIL WITHIN PROJECT LIMITS, RECOAT EXISTING PIER PILES, RECONSTRUCT PORTIONS OF I-40 APPROACH ROADWAY, AND ADD NEW APPROACH SLABS.	Bryan Peters
6101206		NM-12-P DS	NEAR BRIDGE #5947 ON NORTH END OF RESERVE, NM CITY LIMITS. ON NM 12.	6.9/ 7.1	CATRON	District 6	ADDITION OF TURNOUT WITH DRAINAGE IMPROVEMENTS FOR LOCAL PROPERTY OWNER.	Bryan Peters

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Tuesday, August 01, 2017

Page 12 of 18

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, February 26, 2018</b>								
<b>Letting Date: Friday, April 20, 2018</b>								
6101040		NM-4-P DS	1/2 MILE NORTH OF THE VILLAGE OF JEMEZ SPRINGS ON NM 4.	18.2/ 19.2	SANDOVAL	District 6	BRIDGE REPLACEMENT ADDED CAPACITY.	Stephan Bach
A301021		NM0423 DS	PASEO DEL NORTE PCCP INTERSECTION RECONSTRUCTION - PDN AND LOUISIANA	12.56/ 12.58	BERNALILLO	District 3	RECONSTRUCT THE PCCP INTERSECTIONS ON NM 423 (PDN) BETWEEN 2ND STREET AND WYOMING BLVD.	GILBERT SANCHEZ
F100112		US0064 DS	US 64 PHASE V - FROM MP 56 TO MP 58	56/ 58	SAN JUAN	District 5	WIDEN TO 6 LANES	TRAVIS JOHNSON
F100113		US0064 DS	US 64 PHASE VI - FROM MP 54 TO MP 56	54/ 56	SAN JUAN	District 5	WIDEN TO 6 LANES	JUAN P. RAELE

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, March 12, 2018

Letting Date: Monday, May 14, 2018

S100520		I00025	DS I-25 PAVEMENT PRESERVATION - FROM ELDORADO INTERCHANGE TO CANONCITO INTERCHANGE	290/294	SANTA FE	District 5	COLD MILLING AND HMA INLAY OF TRAVEL LANES AND SHOULDERS WITH REPLACEMENT OF EXISTING GUARDRAIL TO COMPLY WITH CURRENT GUARDRAIL DESIGN REQUIREMENTS.	STEPHEN LOPEZ
---------	--	--------	--	---------	----------	------------	---	---------------

**Please Note:** Projects are subject to change month to month without notice



# Internet Letting Report

Tuesday, August 01, 2017

Page 14 of 18

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, March 26, 2018</b>								
<b>Letting Date: Friday, May 18, 2018</b>								
2102180		NM-48-P DS	SOUTH OF JUCTION WITH 380, NORTH OF CAPITAN	16.5/ 17.5	LINCOLN	District 2	BRIDGE REPLACEMENT WITH CBC, STRUCTURE #9502	Louis Matta
5101281		US-285-P DS	BRIDGE NO: 8759, 62.5 MI, SOUTH OF JUNCTION NM-41	277/ 0	SANTA FE	District 5	REPLACE APPROACHES/JOINTS, GRIND DECK, OVERLAY, REPAIR CBR, APPLY SPECIAL SURFACE FINISH, MILL AND INLAY.	TRAVIS JOHNSON
6101131		I-40-P DS	PROJECT LOCATED 4.9 MILES EAST OF ARIZONA / NEW MEXICO STATE LINE ON I-40.	4.4/ 5.4	MCKINLEY	District 6	BRIDGE REPLACEMENT PROJECT FOR EXISTING FATIGUE AND SCOUR CRITICAL BRIDGES ON I- 40 MP 4.9.	Stephan Bach
A301234		US0550 DS	US 550 CONSTRUCTION & WIDENING PHASE 2 - FROM MP.6 TO MP 3.0	.6/ 3	SANDOVAL	District 3	ROW PURCHASE, RECONSTRUCTION AND WIDENING (1 LANE IN EACH DIRECTION), BRIDGE REHABILITATION AND REPAIRS. PROJECT INCLUDES ADA COMPLIANCE, SIDEWALKS AND OTHER APPURTENANCES AS NECESSARY.	JOSEPH CASARES

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, April 23, 2018</b>								
<b>Letting Date: Friday, June 15, 2018</b>								
E100170		NM-404-P DS	FROM DACC TO INTERSECTION WITH NM 460	0/ 1.3	DONA ANA	District 1	DESIGN AND CONSTRUCT MULTI- USE PATH	Sherri Holliefield



# Internet Letting Report

Tuesday, August 01, 2017

Page 16 of 18

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, May 21, 2018</b>							
<b>Letting Date: Friday, July 20, 2018</b>							
2100361	US-285-P DS	INTERSECTION OF US 285 & US 82	68.1/ 70.4	EDDY	District 2	ROADWAY, SIDEWALK, & ADA IMPROVEMENTS, TRAFFIC SIGNAL RECONSTRUCTION	Mark Salazar
2100780	US-285-P DS	FROM JCT OF NM 2 TO JCT. OF SE MAIN ST. IN ROSWELL	101.6/ 106.5	CHAVES	District 2	PAVEMENT REHABILITATION & ADA IMPROVEMENTS	Louis Matta
2100920	US-70-P DS	TULAROSA	228.2/ 229.5	OTERO	District 2	PAVEMENT PRESERVATION, ADA & SIDEWALK IMPROVEMENTS	Andres Linnan
5100500	NM-574-P DS	0.3 MILES EAST OF THE JCT. NM 170	.176/ .511	SAN JUAN	District 5	BRIDGE REPLACEMENT	Manuelito Maestas
5101120	US-64-P DL	INTERSECTION OF US 64/N5031	27/ 27.5	SAN JUAN	District 5	INTERSECTION SAFETY IMPROVEMENTS/LIGHTING	Travis Johnson
6100902	I-40-P DS	REFINERY INTERCHANGE EXIT 39 ON I-40. 39 MILES EAST OF ARIZONA / NEW MEXICO STATE LINE.	39.8/ 42.5	MCKINLEY	District 6	(CP-91) PHASE II - I-40 EXIT 39 INTERCHANGE RECONSTRUCTION. CONSTRUCT NEW PASSING LANE WITH MEDIAN SHOULDER AND CWB.	Stephan Bach

**Please Note: Projects are subject to change month to month without notice**



A301000	NM0500 DS	NM 500 RIO BRAVO EB BRIDGE REPLACEMENT (BRIDGE #6204) - FROM NM 500 MM 2.39 TO NM 500 MM 2.43	2.39/ 2.43	BERNALILLO	District 3	REPLACE BRIDGE.	RAIS RIZVI
---------	--------------	--	---------------	------------	------------	-----------------	------------

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Tuesday, August 01, 2017

Page 18 of 18

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, June 25, 2018</b>								
<b>Letting Date: Friday, August 17, 2018</b>								
1100950		NM-181-P DS	YAPPA ARROYO: 5.3 MILES NORTH OF T OR C	3.2/ 4.2	SIERRA	District 1	BRIDGE REPLACEMENT	Sheri Holliefield
1101540		NM-169-P DS	30.75 MILES NORTH OF JUNCTION WITH US 60 AT MAGDELENA	30.6/ 30.8	SOCORRO	District 1	BRIDGE PRESERVATION	Aaron Chavarria

**Please Note: Projects are subject to change month to month without notice**