



*New Mexico* DEPARTMENT OF  
**TRANSPORTATION**

MOBILITY FOR EVERYONE

# ***12 Month Internet Letting Report***

***Project Production & Scheduling Bureau***

**Friday, February 26, 2010**



# Internet Letting Schedule Report

Friday, February 26, 2010

Page 2 of 11

**Low** Very good chance of making Letting

**Medium** Caution: May not make Letting

**High** Good chance of Not making Letting

Control Number Project Number	Risk Factor	Oversite	Location/Description	MilePost Begin/End	County	District	Scope Of Work	Engineer
----------------------------------	-------------	----------	----------------------	-----------------------	--------	----------	---------------	----------

**LETTING DATE: Friday, March 19, 2010**

3303 TPE-TPM-6403(1)	<b>Low</b>	STATE	FL 6403, Bayard Street, Village of Santa Clara.	0.00/1.20	Grant	1	Drainage Improvements	Guillermo Martinez
ES21310 ES21310	<b>Low</b>	FHWA	NM 209, Pavement Rehab	29.00/36.75	Curry	2	Pavement Rehabilitation	Betty Helgeson
D2511 TPM-0234(5)	<b>Low</b>	STATE	NM 176, Jct 207 in Eunice East	35.25/41.19	Lea	2	Pavement Preservation	Betty Helgeson
6100290 6100290	<b>Medium</b>	FHWA	District Wide Crushing and Stockpiling; Various Routes/Locations	/	Various	6	Crushing & Stockpiling	Bryan Peters

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Schedule Report

Friday, February 26, 2010

Page 3 of 11

**Low** Very good chance of making Letting

**Medium** Caution: May not make Letting

**High** Good chance of Not making Letting

Control Number Project Number	Risk Factor	Oversite	Location/Description	MilePost Begin/End	County	District	Scope Of Work	Engineer
----------------------------------	-------------	----------	----------------------	-----------------------	--------	----------	---------------	----------

**LETTING DATE: Friday, April 16, 2010**

ES31130 ES31130	<b>Low</b>	STATE	NM 22, Santo Domingo I-25 Just West of Public School	0.00/0.00	Sandoval	3	Rehabilitation	Robert Garcia
ES31140 ES31140	<b>Low</b>	STATE	Rehab NM 22 in Cochiti	0.00/0.00	Sandoval	3	Rehabilitation	Robert Garcia
ES31150 ES31150	<b>Low</b>	FHWA	NM 47 - Intersection with Tribal Service Rd	0.00/0.00	Bernalillo	3	Signalization	Robert Garcia
A300060 A300060	<b>Medium</b>	STATE	Coors Blvd Northbound Lane Addition from SIPI to Coors Bypass	4.25/5.34	Bernalillo	3	Roadway Improvements	Mark Fahey
5100270 5100270	<b>High</b>	STATE	NM 111 Bridge No. 3493 MP 2.13	2.13/2.13	Rio Arriba	5	Bridge Replacement	Benny Martinez
BR026 BR-NH-TPA-491-1(24)07	<b>Low</b>	STATE	Torreon Bridge Rehab.	24.92/24.92	Sandoval	6	Bridge Rehabilitation	Jerry Trujillo

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Schedule Report

Friday, February 26, 2010

Page 4 of 11

**Low** Very good chance of making Letting

**Medium** Caution: May not make Letting

**High** Good chance of Not making Letting

Control Number Project Number	Risk Factor	Oversite	Location/Description	MilePost Begin/End	County	District	Scope Of Work	Engineer
----------------------------------	-------------	----------	----------------------	-----------------------	--------	----------	---------------	----------

**LETTING DATE: Friday, May 21, 2010**

3862 IM-025-3(53)148	<b>High</b>	FHWA	I-25, Cuba Rd., Manzanares St., Otero St., Bridge Rehab.	148.55/149.55	Socorro	1	Bridge Rehabilitation	Rick Padilla
A300023 A300023	<b>High</b>	STATE	I-25, BOP MP 242.6 EOP 250.1	242.60/250.10	Sandoval	3	Median Cable Barrier	Hooshang Tavaniaepour
G4024 AC-GRIP-(NH)-064-9(35)360	<b>Medium</b>	STATE	US 64, Raton to Clayton, (Segment 2 of 7)	360.00/374.00	Colfax	4	New Construction	Ricardo Roybal
G4084 STG2-046-1(220)355	<b>Medium</b>	STATE	US 64, Milepost 355.5, 356.1, 360.2	355.50/360.20	Union	4	Environmental Mitigation	Elias Archuleta
G1975 AC-GRIP-285-1(230)182	<b>High</b>	FHWA	US 84, Pojoaque To Espanola, Interchange Construction 182.70 To 183.33	182.70/183.33	Santa Fe	5	Roadway Reconstruction	Armando Armendariz

**Please Note:** Projects are subject to change month to month without notice



# Internet Letting Schedule Report

Friday, February 26, 2010

Page 5 of 11

**Low** Very good chance of making Letting

**Medium** Caution: May not make Letting

**High** Good chance of Not making Letting

Control Number Project Number	Risk Factor	Oversite	Location/Description	MilePost Begin/End	County	District	Scope Of Work	Engineer
----------------------------------	-------------	----------	----------------------	-----------------------	--------	----------	---------------	----------

**LETTING DATE: Friday, June 18, 2010**

3827 HPP-TPA-TPE-TPO-62-1(7)33	<b>High</b>	STATE	US 62, Canal St., Pompa St. to Alameda St. and US 285, MP 33.26 to MP 34.46, City of Carlsbad	35.04/35.59	Eddy	2	Urban Reconstuction	Michael Smelker
G2b13 EBS-(GRIP)-025-4(131)234	<b>Low</b>	STATE	I-25, Bernalillo to US 550 Reconstruction & Widening - From NM 473, Interchange Exit #240 to US 550.	242.10/243.53	Sandoval	3	Reconstruction	Mark Fahey
3100010 3100010	<b>Medium</b>	STATE	NM 47-MP 18.3 to 19.5, Belen	18.30/19.50	Valencia	3	Safety	Stephen Lopez
5100071 5100071	<b>Medium</b>	FHWA	US 285, MP 371 to MP 375 Taos County	371.00/375.00	Taos	5	Shoulder Widening and Rehab	Rick Padilla
G2785 AC-GRIP-064(201)141	<b>High</b>	STATE	US 64 Rio Arriba County Line-East to US 84	141.00/148.70	Rio Arriba	5	Reconstruction	David Quintana
6100280 6100280	<b>Medium</b>	STATE	I-40, Pavement Preservation.	58.00/60.00	Various	6	Pavement Preservation	Mark Fahey

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Schedule Report

Friday, February 26, 2010

Page 6 of 11

**Low** Very good chance of making Letting

**Medium** Caution: May not make Letting

**High** Good chance of Not making Letting

Control Number Project Number	Risk Factor	Oversite	Location/Description	MilePost Begin/End	County	District	Scope Of Work	Engineer
<b>LETTING DATE: Friday, July 16, 2010</b>								
D1310 IM-025-1(89)42	<b>Low</b>	FHWA	I-25, MP 42.2 to MP 42.5	42.20/42.50	Dona Ana	1	Reconstruction	Sherri Holliefield
2100080 2100080	<b>Low</b>	STATE	US54/70, MP 78.5 - 79.33 (Village of Tularosa Medians, ADA Improvements, Curb and Gutter)	78.50/79.33	OTERO	2	Safety	Betty Helgeson
BR308 BR-0314(4)14	<b>High</b>	STATE	NM 314, Over BNSF RR	14.61/14.61	Bernalillo	3	Bridge Replacement	Greg Clarke
3100090 3100090	<b>Medium</b>	STATE	Medow Lake Road Manzano Expressway to High Mesa Road.	0.00/7.50	Valencia	3	Safety	Priscilla Benavides
3436 TPM-064-8(9)275	<b>High</b>	STATE	US 64, MP 282 to MP 285 (5.8 Miles East of Jct. NM 434 - East)	281.41/284.41	Colfax	4	Overlay(3R)	David Quintana

**Please Note:** Projects are subject to change month to month without notice



# Internet Letting Schedule Report

Friday, February 26, 2010

Page 7 of 11

**Low** Very good chance of making Letting

**Medium** Caution: May not make Letting

**High** Good chance of Not making Letting

Control Number Project Number	Risk Factor	Oversite	Location/Description	MilePost Begin/End	County	District	Scope Of Work	Engineer
----------------------------------	-------------	----------	----------------------	-----------------------	--------	----------	---------------	----------

**LETTING DATE: Friday, August 20, 2010**

7682 TC-BCP-136-1(9)00	<b>Medium</b>	STATE	NM 136 Santa Teresa Commercial Vehicle Enforcement Facility.	0.00/0.00	Dona Ana	1	New Construction	Alvin Dominguez
D1069 TPZ-1174(10)06	<b>Medium</b>	STATE	NM 185, Install Culverts at Low Water Crossings	31.60/31.90	Dona Ana	1	Low-Water Crossings	Sherri Holliefield
2100410 2100410	<b>Medium</b>	FHWA	US 60 MP 270 to MP 272 in the town of Vaughn	270.00/272.00	Guadalupe	2	ADA Sidewalk Improvements	Betty Helgeson
3927 TPA-TPM-1239(8)16	<b>Medium</b>	STATE	NM 2, 0.15 Miles South of Jct NM 249 - North	16.50/23.12	Chaves	2	3R & Reconstruction	Tisha Clark
G3a12 AC-GRIP-BR-(NH)-054-2(38)107	<b>Medium</b>	STATE	US 54, Tularosa to Vaughn, (Segment I of VII)	107.00/119.00	Otero	2	Reconstruction	Sherri Holliefield

**Please Note:** Projects are subject to change month to month without notice



# Internet Letting Schedule Report

Friday, February 26, 2010

Page 8 of 11

**Low** Very good chance of making Letting

**Medium** Caution: May not make Letting

**High** Good chance of Not making Letting

Control Number Project Number	Risk Factor	Oversite	Location/Description	MilePost Begin/End	County	District	Scope Of Work	Engineer
----------------------------------	-------------	----------	----------------------	-----------------------	--------	----------	---------------	----------

**LETTING DATE: Friday, September 17, 2010**

4044 IM-025-3(65)174	<b>Medium</b>	FHWA	Bridge replacement on I-25, over the Rio Puerco.	174.20/174.20	Socorro	1	Bridge Replacement	Tisha Clark
G3a82 AC-GRIP-BR-054-2(42)81	<b>High</b>	STATE	US 54, Tularosa to Vaughn, Bridge # 7035 @ MP 81.173.	81.20/81.22	Otero	2	Bridge Construction	Michael Smelker
2100021 2100021	<b>Medium</b>	FHWA	District Wide Crack Sealing	0.00/0.00	Various	2		Betty Helgeson
3804 BR-O-0419(1)20	<b>Medium</b>	STATE	NM 419, Canadian River	20.30/20.30	San Miguel	4	Bridge Replacement	Rick Padilla
7235 TPE-0518(1)	<b>Medium</b>	STATE	NM 518, MP 0.0 to MP 0.9 ( Mills Avenue to Legion Dr.)	0.00/1.00	San Miguel	4	Pedestrian Facilities	David Quintana
2384 BR-1436(6)06	<b>High</b>	STATE	NM 58, MP 6.56 (7.1 Miles East of Jct. US 64), BR# 5288	6.53/13.03	Colfax	4	Bridge Replacement	David Quintana
5100150 5100150	<b>Medium</b>	STATE	NM 170 Bridge replacement at MM 17.01	17.15/17.15	San Juan	5	Bridge Replacement	Armando Armendariz
3978 NH-491-2(2)94	<b>High</b>	FHWA	US 491, MP 94 to MP 101; Corridor, Tohatchi to Colorado State line N. of Shiprock.	94.00/101.00	San Juan	5	3R & Reconstruction	Ricardo Roybal

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Schedule Report

Friday, February 26, 2010

Page 9 of 11

**Low** Very good chance of making Letting

**Medium** Caution: May not make Letting

**High** Good chance of Not making Letting

Control Number Project Number	Risk Factor	Oversite	Location/Description	MilePost Begin/End	County	District	Scope Of Work	Engineer
5100060 HSIP-040-3(194)182	<b>Low</b>	STATE	I-40, MP 182.740 to MP 187.150 for 4.432 miles.	182.74/187.15	Bernalillo	5	ROW Fencing	Stephen Lopez
4046 HPP-NH-TPO-064-3(3)54	<b>Medium</b>	STATE	Farmington To Bloomfield Corridor Phase II - Bloomfield	54.00/55.60	San Juan	5	Additional Lanes	Armando Armendariz
6100300 6100300	<b>Medium</b>	STATE	NM 197, Bridge Rehabilitation	0.70/0.70	Sandoval	6	Bridge Rehabilitation	Bryan Peters
2756 BR-0012(3)03	<b>Low</b>	STATE	S.U. Wash, Bridge at MP 3.07 on NM12	3.07/3.07	Catron	6	Bridge Replacement	Stephen Lopez
<b>LETTING DATE: Friday, October 15, 2010</b>								
1100021 1100021	<b>Medium</b>	FHWA	I-10, ITS On I-10 from MP 0 to MP 164.26	0.00/164.26	Various	1	Intelligent Transportation Systems (ITS)	Tisha Clark
<b>LETTING DATE: Friday, November 19, 2010</b>								
2107 TPA-TPE-TPO-4536(1)	<b>Medium</b>	STATE	NM 185, Jet.US 70-North in Las Cruces N. to City Limits	0.00/1.30	Dona Ana	1	Pavement Rehabilitation	Tisha Clark

**Please Note:** Projects are subject to change month to month without notice



# Internet Letting Schedule Report

Friday, February 26, 2010

Page 10 of 11

**Low** Very good chance of making Letting

**Medium** Caution: May not make Letting

**High** Good chance of Not making Letting

Control Number Project Number	Risk Factor	Oversite	Location/Description	MilePost Begin/End	County	District	Scope Of Work	Engineer
----------------------------------	-------------	----------	----------------------	-----------------------	--------	----------	---------------	----------

## LETTING DATE: Friday, December 17, 2010

M200113 SP-2-10(359)	<b>Low</b>	STATE	Alamogordo Relief Route Milepost 2	2.00/2.00	Otero	2	RailRoad Crossings-Safety	Betty Helgeson
3973 BR-064-6(25)242	<b>High</b>	FHWA	Rio Grande River Gorge Bridge	242.11/242.35	Taos	5	Bridge Rehabilitation	Armando Armendariz

## LETTING DATE: Friday, January 21, 2011

D1079 TPZ-1035(1)16	<b>Low</b>	STATE	FR 1035, MP 16.1 TO MP 17.0	16.10/17.00	Dona Ana	1	Safety	Tisha Clark
D2019 TPA-TPM-TPO-026-1(36)55	<b>Medium</b>	FHWA	NM 18, Pavement Preservation from Hobbs north to Lovington.	55.00/70.00	Lea	2	Pavement Preservation	Betty Helgeson
3673 BR-0120(23)64	<b>Medium</b>	STATE	NM 120, Canadian River Bridge #6126	64.40/64.40	Mora	4	Bridge Replacement	Rick Padilla
D6008 BR-BR-0-038-1(14)17	<b>Medium</b>	STATE	NM 4, Bridge replacment near Jemez Springs.	17.32/18.10	Sandoval	6	Bridge Replacement	Jerry Trujillo

**Please Note:** Projects are subject to change month to month without notice



# Internet Letting Schedule Report

Friday, February 26, 2010

Page 11 of 11

**Low** Very good chance of making Letting

**Medium** Caution: May not make Letting

**High** Good chance of Not making Letting

Control Number Project Number	Risk Factor	Oversite	Location/Description	MilePost Begin/End	County	District	Scope Of Work	Engineer
----------------------------------	-------------	----------	----------------------	-----------------------	--------	----------	---------------	----------

**LETTING DATE: Friday, March 18, 2011**

1100360 1100360	<b>Medium</b>	STATE	I-10 Bridge Rehab at Motel Blvd. Intch. at MP 139 and at Avenida de Mesilla Intch. at MP 140	139.00/140.00	Dona Ana	1	Bridge Rehabilitation	AJ Arthur Romero
D1038 HSIP-(IM)-025-1(88)02	<b>Medium</b>	FHWA	I-25 and University interchange, North bound ramp improvements.	2.62/2.67	Dona Ana	1	Ramp Modifications	Sherri Holliefield
2100170 2100170	<b>Medium</b>	FHWA	US 82, Safety Project, Horizontal Curve Correction	93.00/95.00	Eddy	2	New Construction	Louis III Matta
D3019 IM-EBS-NH-025-4(124)243	<b>Low</b>	FHWA	I-25/US 550 Interchange Reconstruction, I-25 Exit 242 at US 550.	243.17/243.73	Sandoval	3	Interchange Reconstruction	Hooshang Tavanaiepour

**LETTING DATE: Friday, April 15, 2011**

D1028 IM-TPO-025-1(87)	<b>Low</b>	FHWA	I-25, Grade Separation At Engler Road	0.00/9.00	DONA ANA	1	Pavement Preservation	Sherri Holliefield
---------------------------	------------	------	---------------------------------------	-----------	----------	---	-----------------------	--------------------

**Please Note: Projects are subject to change month to month without notice**