

NM 31-128
NMDOT Project: CN 2104330
NM 31 MP 0.00 to MP 22.67
NM 128 MP 0.00 to MP 59.9
June 21, 2021

Draft Procurement Schedule – Rev. 1



The below is NMDOT’s preliminary procurement schedule for the 31/128 Design-Build Project. All dates are subject to change at any time. NMDOT will strive to update this schedule, to the extent practicable, if there are any changes. NMDOT anticipates that a more precise and detailed schedule will be included in the Request for Qualifications and Request for Proposals.

Event	Date
Issuance of Letter of Interest	March 2021
Response to Letter of Interest	May 2021
Release of Draft RFQ	July 2021
Industry Forum to Discuss Draft RFQ	July 2021
Release of RFQ	August 2021
SOQ Due Date	September 2021
Short-List announcement	September/October 2021
Draft RFP to Shortlist	December 2021
RFP Issuance	February 2022
Proposal Due Date	June 2022
Announcement of presumptive Best Value Proposer	July 2022
Execution of Design-Build Agreement	August 2022