

NM 31-128

Draft Procurement Schedule – Rev. 2

NMDOT Project: CN 2104330

NM 31 MP 0.00 to MP 22.67

NM 128 MP 0.00 to MP 59.9

August 27, 2021



The below is NMDOT’s preliminary procurement schedule for the 31/128 Design-Build Project. All dates are subject to change at any time. NMDOT will strive to update this schedule, to the extent practicable, if there are any changes. NMDOT anticipates that a more precise and detailed schedule will be included in the Request for Qualifications and Request for Proposals.

Event	Date
Issuance of Letter of Interest	March 2021
Response to Letter of Interest	May 2021
Release of Draft RFQ	July 2021
Industry Forum to Discuss Draft RFQ	July 2021
Release of RFQ	August 2021
SOQ Due Date	October 2021
Short-List announcement	December 2021 / January 2022
Draft RFP to Shortlist	March 2022
RFP Issuance	April 2022
Proposal Due Date	July 2022
Announcement of presumptive Best Value Proposer	August 2022
Execution of Design-Build Agreement	September 2022