



*New Mexico* DEPARTMENT OF  
**TRANSPORTATION**  
MOBILITY FOR EVERYONE

# ***Internet Letting Report***

***Project Production & Scheduling Bureau***

***Wednesday, October 31, 2018***



# Internet Letting Report

Wednesday, October 31, 2018

Page 2 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, April 23, 2018**

**Letting Date: Friday, November 16, 2018**

1101640		I 10 DS	I-10 Corridor Pavement Preservation: BETWEEN DEMING AND LAS CRUCES	91.7/ 116.5	LUNA	District 1	PAVEMENT PRESERVATION & GUARDRAIL REPLACEMENT	Mark Salazar
---------	--	------------	--	----------------	------	------------	--	--------------

**Production Date: Monday, July 23, 2018**

**Letting Date: Friday, November 16, 2018**

4101510		I 40 DS	I-40 BRIDGE	274.7/ 274.9	GUADALUPE	District 4	BRIDGE MINOR REHABILITATION AND PRESERVATION	Chris Urioste
---------	--	------------	-------------	-----------------	-----------	------------	---	---------------

F100310		US 64 DS	NM 170	2/ 8	SAN JUAN	District 5	Pavement Project, JCT US 64 and NM 170, Northward to BOP 2.1, EPO 8.2 (on NM 170)	Dana Garcia
---------	--	-------------	--------	---------	----------	------------	---	-------------

**Production Date: Monday, August 27, 2018**

**Letting Date: Friday, November 16, 2018**

2104280		US 60 DS	Cannon AFB Turn Lane Project	350.7/ 352.1	ROOSEVELT	District 2	Add Acceleration and Deceleration Lanes and Intersection Improvements	Mark Salazar
---------	--	-------------	------------------------------	-----------------	-----------	------------	--	--------------

**Production Date: Monday, September 24, 2018**

**Letting Date: Friday, November 16, 2018**

2104120		US 70 DS	Various bridge preservation	318.5/ 320.5	CHAVES	District 2	BRIDGE PRESERVATION	Louis Matta
---------	--	-------------	-----------------------------	-----------------	--------	------------	---------------------	-------------

**Please Note: Projects are subject to change month to month without notice**

6101131	I 40 DS	I-40 over Manuelito Canyon	4.4/ 5.4	MCKINLEY	District 6	BRIDGE REPLACEMENT PROJECT	Luke Smith
---------	------------	----------------------------	-------------	----------	------------	----------------------------	------------

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, January 21, 2019**

**Letting Date: Friday, December 21, 2018**

4101260		US 87 DS US87 (TEXAS BORDER)	0/ 5	UNION	District 4	PAVEMENT REHABILITATION	Denise Peralta
---------	--	---------------------------------	---------	-------	------------	-------------------------	----------------

**Production Date: Wednesday, June 12, 2019**

**Letting Date: Friday, December 21, 2018**

6101270		US 491 US 491 FDR	24.3/ 30.2	MCKINLEY	District 6	Full Depth Reclamation	Luke Smith
---------	--	----------------------	---------------	----------	------------	------------------------	------------

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, October 31, 2018

Page 5 of 21

Control Number	Route Risk	Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, July 02, 2018</b>								
<b>Letting Date: Monday, December 31, 2018</b>								
4100822	I 25	DS	RATON PASS PROJECT 2	454.25/ 460.8	COLFAX	District 4	ROADWAY RECONSTRUCTION/REHABILITATION	Chris Urioste
<b>Production Date: Monday, July 23, 2018</b>								
<b>Letting Date: Monday, December 31, 2018</b>								
A301234	US 550	DS	US 550 CONSTRUCTION & WIDENING PHASE 2	.6/ 3	SANDOVAL	District 3	ROW PURCHASE, RECONSTRUCTION AND WIDENING (1 LANE IN EACH DIRECTION), BRIDGE REHABILITATION AND REPAIRS. PROJECT INCLUDES ADA COMPLIANCE, SIDEWALKS AND OTHER APPURTENANCES AS NECESSARY.	Joseph Casares
<b>Production Date: Monday, August 27, 2018</b>								
<b>Letting Date: Monday, December 31, 2018</b>								
2100920	US 70	DS	TULAROSA ADA	228.2/ 229.5	OTERO	District 2	PAVEMENT PRESERVATION, ADA & SIDEWALK IMPROVEMENTS	Andreas Linnan
2103100	US 82	DS	Lovington ADA Improvements	170.7/ 171.4	LEA	District 2	SIDEWALK & ADA IMPROVEMENTS	Mark Salazar
4100831	US 54	DS	US54 (TUCUMCARI) PROJECT 1	302.53/ 304	QUAY	District 4	ROADWAY RECONSTRUCTION	Chris Urioste

**Please Note: Projects are subject to change month to month without notice**

5100750	NM 68 DS	NM 68- Taos Urban	44.14/ 45.22	TAOS	District 5	RECONSTRUCTION WITH ADDED CAPACITY	Antonio Jaramillo
LC00250	I 25 DS	UNIVERSITY INTERCHANGE	.5/ 2	DONA ANA	District 1	BRIDGE REPLACEMENT, RAMP MODIFICATIONS/RECONSTRUCTION, ROADWAY RECONSTRUCTION, AND MULTI-USE PATH.	Sherri Holliefied

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, October 31, 2018

Page 7 of 21

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------------	--------------------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, November 26, 2018**

**Letting Date: Friday, January 18, 2019**

1101790	NM 187 DS	NM 187 FDR PHASE I	.7/ 6	DONA ANA	District 1	ROADWAY REHABILITATION	D1
---------	--------------	--------------------	----------	----------	------------	------------------------	----

**Production Date: Wednesday, April 24, 2019**

**Letting Date: Friday, January 18, 2019**

A302160	I 25 DS	I-25 FDR Phase I	191/ 195.25	VALENCIA	District 3	Highway preservation - full depth reclamation.	Gilbert Sanchez
---------	------------	------------------	----------------	----------	------------	--	-----------------

**Production Date: Monday, August 26, 2019**

**Letting Date: Friday, January 18, 2019**

2104310	US 84	US 84 Rehab	.62/ 6.74	DEBACA	District 2	US 84 near Fort Sumner MP 0.621-6.738	D2
---------	-------	-------------	--------------	--------	------------	---------------------------------------	----

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, October 31, 2018

Page 8 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, December 24, 2018</b>								
<b>Letting Date: Friday, February 15, 2019</b>								
2102170		US 70 DS	ENTRANCE TO WHITE SANDS NATIONAL MONUMENT Safety Improvements	199/ 200	OTERO	District 2	SAFETY IMPROVEMENTS	Francisco Sanchez
6101280			Crushing Project	0/ 0	CIBOLA, MC	District 6	Stockpile surface treatment aggregates and base course	Stephanie Parra

**Please Note: Projects are subject to change month to month without notice**





# Internet Letting Report

Wednesday, October 31, 2018

Page 9 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, January 21, 2019

Letting Date: Friday, March 15, 2019

4101520		NM 434 DS	NM434 (MORA) BRIDGE	.05/ .1	MORA	District 4	BRIDGE REHABILITATION	Chris Urioste
4101660		NM 518 DS	NM 518 - Holman Hill Guardrail, Signing & Striping Project	36/ 44.23	MORA	District 4	HRRR Safety Project - Guardrail & Signing Replacement, to include construction of guardrail pads, and Roadway Striping	D4
A301555		NM 6 DS	NM 6/BNSF RAILROAD BRIDGE PRESERVATION	27.5/ 28	VALENCIA	District 3	MAJOR REHAB, DECK REPLACEMENT, PIER AND ABUTMENT REPAIR AND BEAING REPLACMENT ON NM6.BNSF RAILROAD BRIDGE #7660.	Jill Mosher

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, October 31, 2018

Page 10 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, February 25, 2019</b>								
<b>Letting Date: Friday, April 19, 2019</b>								
9900801		I 40 DS	GUARDRAIL APPROXIMATELY 8 MILES EAST OF THE ARIZONA/NEW MEXICO STATE LINE ON I-40.	8.2/ 17	MCKINLEY	District 6	METAL BEAM GUARDRAIL TO NEW STANDARD	Stephanie Parra
9900802		I 40 DS	BEAM PROJECT NEAR MESITA ON I-40	116.3/ 131.5	CIBOLA	District 6	METAL BEAM GUARDRAIL TO NEW STANDARD	Stephanie Parra
9900803		I 40 DS	Guardrail Project on I-40 from Cubero to Laguna	104.8/ 116.2	CIBOLA	District 6	Metal Beam Guardrail to new standard	Stephanie Parra
9900808		US 285 DS	Intersection Lighting at Carlsbad Relief Route	0/ 0	EDDY	District 2	Install Intersection Lighting	Francisco Sanchez

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, October 31, 2018

Page 11 of 21

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer	
<b>Production Date: Monday, March 25, 2019</b>								
<b>Letting Date: Friday, May 17, 2019</b>								
1101550		SOCORRO BUSINESS LOOP DS	SOCORRO NORTH INTERCHANGE	0/ 0	SOCORRO	District 1	BRIDGE PRESERVATION	Aaron Chavarria

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, October 31, 2018

Page 12 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, April 22, 2019</b>								
<b>Letting Date: Friday, June 21, 2019</b>								
1101110		NM 26 DS	Hatch ADA project	45.2/ 47.5	DONA ANA	District 1	SIDEWALK AND ADA IMPROVEMENTS & PAVEMENT PRESERVATION	Mark Salazar
5101285		I 40 DS	Williams Ranch Road, FR-4066	189/ 189	TORRANCE	District 5	Bridge Preservation. Clean and Modify joints, replace joint seals, repair concrete, add rundowns.	Denise Peralta
6101022		US 60 DS	17 MILES WEST OF QUEMADO ON US 60.	18/ 24	CATRON	District 6	PAVEMENT RECLAMATION.	Munaf M. Alaloosi
LC00360		I 25 DS	Lohman Interchange Landscaping	3/ 3.7	DONA ANA	District 1	Landscaping & Beautification	Aaron Chavarria

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, April 01, 2019

Letting Date: Friday, June 28, 2019

4101610		US 64 DS	TAOS/COLFAX COUNTY LINE - EAST	271.2/ 430	TAOS	District 4	STRIPING	Gabriel Lucero
---------	--	-------------	-----------------------------------	---------------	------	------------	----------	----------------



# Internet Letting Report

Wednesday, October 31, 2018

Page 14 of 21

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, May 27, 2019</b>							
<b>Letting Date: Friday, July 19, 2019</b>							
2100260	NM 532 DS	NM 532 Phase II	0/ 12	LINCOLN	District 2	HAZARDOUS CURVE CORRECTION & DRAINAGE	Michael Smelker
2100361	US 285 DS	Artesia ADA & Traffic Signals	68.1/ 70.4	EDDY	District 2	ROADWAY, SIDEWALK, & ADA IMPROVEMENTS, TRAFFIC SIGNAL RECONSTRUCTION	Mark Salazar
2101360	NM 176 DS	WEST OF EUNICE	10/ 20	LEA	District 2	PAVEMENT REHABILITATION, ROADWAY RECONSTRUCTION & ADD SHOULDERS	Arthur J Romero
4101330	I 25 DS	I-25 (NORTH OF SPRINGER)	421/ 427	COLFAX	District 4	PAVEMENT REHABILITATION	Heather Sandoval
4101430	NM 434 DS	NM 434 (ANGEL FIRE)	31/ 36.5	COLFAX	District 4	PAVEMENT REHABILITATION WITH SPOT RECONSTRUCTION AREAS.	Chris Urioste
A301445	NM 14 DS	NM 14 ROADWAY PRESERVATION & REHAB PHASE 3	4/ 6	BERNALILLO	District 3	Mill and inlay, ADA improvements, multiuse trail, access management and drainage/erosion mitigation.	Leslie Fortier

**Please Note: Projects are subject to change month to month without notice**

**Production Date: Monday, August 26, 2019**

**Letting Date: Friday, July 19, 2019**

4101280	I 40	I-40 (NEWKIRK)	299.6/ 308.3	GUADALUPE	District 4	PAVEMENT REHABILITATION	Heather Sandoval
	DS						

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, October 31, 2018

Page 16 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, June 24, 2019</b>								
<b>Letting Date: Friday, August 16, 2019</b>								
1101660		DS	MURRAY RYAN VISITORS CENTER	0/0	GRANT	District 1	DESIGN AND CONSTRUCT PEDESTRIAN IMPROVEMENTS AND TRAILHEAD AMENITIES	Judith Gallardo
1101670	SWAN STREET SOUTH	DS	DRAFT: ALABAMA TO GOLD STREET, FROM 12TH STREET TO US 180	0/0	GRANT	District 1	DESIGN AND CONSTRUCTION OF ROAD DIET WITH BICYCLE LANES AND SIGNING	Judith Gallardo
2104210	TBD	DS	FROM COUNTRY CLUB DRIVE TO RIVER TRAIL ROAD	0/0	LINCOLN	District 2	DESIGN AND CONSTRUCT MULTI-USE PATH, LIGHTING, AND TRAIL AMENITIES	Judith Gallardo
2104380	Commercial Street	FL	Commercial Street, Phase II Reconstruction	0/0	LEA	District 2	E. Van Buren to US 82	Judith Gallardo
A300423	NM 6	DS	NM 6 BRIDGE REPLACEMENT ( RIO GRANDE BRIDGE #7453)	34.41/35.5	VALENCIA	District 3	BRIDGE REPLACEMENT AND OTHER APPURTENANCES AS NECESSARY.	Isaac Chavez
A301345	I-40 FRONTAGE ROAD	DS	DISTRICT 3 BRIDGE Replacement-FR4058	0/0	BERNALILLO	District 3	Bridge REPLACEMENT OF BRIDGE # 7398 ON FR4058 (Zuzax interchange) and other interchange modification as needed, including replacement of CBC.	Leslie Fortier

**Please Note: Projects are subject to change month to month without notice**



LC00110		DS	EL CAMINO REAL RD AT DONA ANA SCHOOL RD	0/0	DONA ANA	District 1	Intersection Improvements, Roadway Reconstruction	Judith Gallardo
LC00300	US 70	DS	US 70 - ELKS TO DEL REY	149.8/151	DONA ANA	District 1	BRIDGE & PAVEMENT PRESERVATION	Andreas Linnan
LC00320		DS	TOWN OF MESILLA CALLE DEL NORTE MULTI-USE PATH	0/0	DONA ANA	District 1	DESIGN AND CONSTRUCTION OF MULTI-USE PATH	Judith Gallardo

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, October 31, 2018

Page 18 of 21

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, July 22, 2019</b>							
<b>Letting Date: Friday, September 20, 2019</b>							
5100441	NM 30 DS	NM 30- Phase II	4.97/ 7.15	RIO ARRIBA	District 5	RECONSTRUCTION TO 4 LANES	Manuelito Maestas
5100460	NM 68 DS	NM 68- Ohkay Owingeh	4/ 7	RIO ARRIBA	District 5	RECONSTRUCTION	Dana Garcia
6101010	I 40 DS	I-40 NEAR COOLIDGE, NM.	43.5/ 46	MCKINLEY	District 6	REPLACE INTERCHANGE AND DRAINAGE CBCS	Sandra Chavez
A301011	I 25 DS	I-25 Widening PHASE II	216.3/ 222	BERNALILLO	District 3	Adding one lane in each direction, pavement rehabilitation and/or reconstruction as needed. Project includes PE, Design, ROW and other appurtenances as necessary.	Luke Smith

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Wednesday, October 31, 2018

Page 19 of 21

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, August 26, 2019</b>							
<b>Letting Date: Friday, October 18, 2019</b>							
1101510	NM 187 DS	NM 187 Bridge Replacement Project	15.95/ 16.5	SIERRA	District 1	BRIDGE REPLACEMENT	Sherri Holliefied
2101353	US 60 DS	Downtown Clovis Reconstruction Project	385.5/ 386.56	CURRY	District 2	Pavement Preservation, Intersection Improvements, Roadway Lighting, and ADA improvements	Arthur J Romero
2101580	NM 108 DS	NM 108 Bridge Replacement/Preservation	7.6/ 7.8	CURRY	District 2	BRIDGE REPLACEMENT/PRESERVATION	Mark Salazar
2103110	US 82 DS	DOWNTOWN ARTESIA ADA	106.2/ 106.8	EDDY	District 2	ADA IMPROVEMENTS	Mark Salazar
6100904	I 40 DS	ARIZONA / NEW MEXICO STATE LINE ON I-40. Sixmile Canyon Area.	38/ 39.9	MCKINLEY	District 6	PHASE IV OF I-40 EXIT 39 RECONSTRUCTION. I-40 RECONSTRUCTION OF EB AND WB LANES.	Gregory Clarke

**Please Note: Projects are subject to change month to month without notice**

A301346

DS DISTRICT 3 BRIDGE  
PRESERVATION

0/  
0 BERNALILLO

District 3 EPOXY URETHANE OVERLAY  
IMPROVEMENTS ON THE  
FOLLOWING BRIDGES: BRIDGE #  
9920, BRIDGE #9919, BRIDGE #  
9916, BRIDGE # 9915, BRIDGE  
#9912, BRIDGE #6910, BRIDGE  
#6906, BRIDGE # 9908, BRIDGE  
#9904 AND BRIDGE #6903.

Jill Mosher



# Internet Letting Report

Wednesday, October 31, 2018

Page 21 of 21

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, September 23, 2019

Letting Date: Friday, November 15, 2019

2104150		US 285 DS	US 285 Bridge Rehabilitation	69.1/ 69.8	EDDY	District 2	BRIDGE PRESERVATION	Francisco Sanchez
5100850		NM 96 DS	NM 96- Steel Bridge	31.5/ 31.9	RIO ARRIBA	District 5	Bridge Replacement and Approaches	Manuelito Maestas

**Please Note: Projects are subject to change month to month without notice**