



*New Mexico* DEPARTMENT OF  
**TRANSPORTATION**  
MOBILITY FOR EVERYONE

# ***Internet Letting Report***

***Project Production & Scheduling Bureau***

***Thursday, November 30, 2017***



# Internet Letting Report

Thursday, November 30, 2017

Page 2 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

**Production Date: Wednesday, October 01, 2014**

**Letting Date: Friday, December 15, 2017**

6101080		NM 117 DS	UPGRADE EXISTING SIGNING AND STRIPING, ADD RUMBLE STRIPS (WHICH WILL REQUIRE AN HMA OVERLAY), ADD HIGH FRICTION SURFACE TREATMENT AT SELECT LOCATIONS, ADD CONCRETE SLOPE BLANKETS AND/OR END SECTIONS AND/OR HEADWALLS AT RECOMMENDED PIPED STRUCTURES.	33/ 39	CIBOLA	District 6	NM 117	Sandra Chavez
---------	--	--------------	--	-----------	--------	------------	--------	---------------

**Production Date: Monday, August 21, 2017**

**Letting Date: Friday, December 15, 2017**

2101410		US 70 DS	PAVEMENT REHABILITATION	285/ 302	LINCOLN	District 2	DRAFT: JCT US 380 EAST TO RIVERSIDE IN THE HONDO VALLEY	Andres Linnan
A301443		NM 14 DS	MILL AND INLAY; ADA; MULTIUSE TRAIL; ACCESS CONTROL; DRAINAGE/EROSION; EVALUATION OF NM 14/NM536/FROST ROAD.	0/ 2	BERNALILLO	District 3	NM 14 ROADWAY PRESERVATION & REHAB PHASE 1	Leslie Fortier

**Production Date: Monday, September 25, 2017**

**Letting Date: Friday, December 15, 2017**

2104110		US 70 DS	BRIDGE PRESERVATION	324.2/ 324.9	CHAVES	District 2	DRAFT: 7.3 MILES WEST OF US 285 IN ROSWELL	Louis Matta
---------	--	-------------	---------------------	-----------------	--------	------------	--	-------------

**Please Note: Projects are subject to change month to month without notice**

**Production Date: Monday, October 23, 2017**

**Letting Date: Friday, December 15, 2017**

9900743	I 25 DS	INTERCHANGE LIGHTING	147.3/ 148.2	SOCORRO	District 1	DRAFT: I-25/SOCORRO INTERCHANGE, SOCORRO INTERCHANGE	Aaron Chavarria
A300079	I 40 DS	REHABILITATION AN/OR RECONSTRUCTION OF THE ON AND OFF RAMPS AND SUBSEQUENT INTERCHANGE AREA. OTHER APPURTENANCES AS NECESSARY.	162.5/ 163.5	BERNALILLO	District 3	I-40 LOUISIANA WESTBOUND RAMPS	Isaac Chavez

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Thursday, November 30, 2017

Page 4 of 21

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------------	--------------------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, August 21, 2017**

**Letting Date: Friday, January 19, 2018**

E100160	NM 273 DS	ADDITION OF CENTER TURN LANE, ADA & DRAINAGE IMPROVEMENTS, LIGHTING, AND CONSTRUCTION OF MULTIUSE PATH	.8/ 3.1	DONA ANA	District 1	DRAFT: RACETRACK DRIVE TO ROSS ROAD	Andres Linnan
---------	--------------	--	------------	----------	------------	-------------------------------------	---------------

**Production Date: Monday, November 27, 2017**

**Letting Date: Friday, January 19, 2018**

1101530	NM 26 DS	DRAINAGE & EROSION CONTROL	45.3/ 45.8	DONA ANA	District 1	Hatch drainage project	Aaron Chavarria
---------	-------------	----------------------------	---------------	----------	------------	------------------------	-----------------

9900742	DS	DEMING BUSINESS LOOP INTERCHANGE LIGHTING	0/ 0	LUNA	District 1	DRAFT: I-10 & (BL 22), Not Specified	Aaron Chavarria
---------	----	---	---------	------	------------	--------------------------------------	-----------------

A301344	I 25 DS	BRIDGE DECK OVERLAY: I-25 SB OVER THE RIO GRANDE (BRIDGE #7355) AND NM 528 OVER THE RIO GRANDE RIVER (BRIDGE #8832).	214/ 214.5	VARIOUS	District 3	DISTRICT 3 BRIDGE DECK OVERLAYS	Leslie Fortier
---------	------------	--	---------------	---------	------------	---------------------------------	----------------

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Thursday, November 30, 2017

Page 5 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, December 25, 2017</b>								
<b>Letting Date: Friday, February 16, 2018</b>								
2101890		NM 200 DS	BRIDGE PRESERVATION	1.1/ 3.7	EDDY	District 2	DRAFT: 1.4 MILES EAST OF JCT WITH US 285-CARLSBAD RELIEF ROUTE	Sherri Holliefield
S100540		I 25 DS	BRIDGE #9423 (1-25/LA CIENEGA) AND BRIDGE #7336 (ST FRANCIS/ST MICHAELS)	272.93/ 272.93	SANTA FE	District 5	I-25 & US 84/285 and I-25 & La Cienega Exit	Lawrence Lopez

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Thursday, November 30, 2017

Page 6 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, January 22, 2018</b>								
<b>Letting Date: Friday, March 16, 2018</b>								
4100840		LAS VEGAS BUSINESS LOOP DS	PAVEMENT REHABILITATION AND ADA IMPROVEMENTS	0/0	SAN MIGUEL	District 4	LAS VEGAS SOUTH GRAND AVENUE	Chris Urioste
4101500		I 25 DS	BRIDGE MINOR REHABILITATION AND PRESERVATION	426.1/426.2	COLFAX	District 4	MAXWELL INTERCHANGE BRIDGE	Chris Urioste
6100833		I 40 DS	BRIDGE PREVENTIVE MAINTENANCE PROJECT. FULL DECK REPLACEMENT, REPLACE EXISTING BEARINGS, REPLACE EXISTING GUARDRAIL WITHIN PROJECT LIMITS, RECOAT EXISTING PIER PILES, RECONSTRUCT PORTIONS OF I-40 APPROACH ROADWAY, AND ADD NEW APPROACH SLABS.	119.8/120.8	CIBOLA	District 6	DRAFT: 6 MILES WEST OF EXIT 126 ON I-40.	Bryan Peters

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Thursday, November 30, 2017

Page 7 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, February 26, 2018</b>								
<b>Letting Date: Friday, April 20, 2018</b>								
F100112		US 64 DS	WIDEN TO 6 LANES	56/ 58	SAN JUAN	District 5	US 64- Widening Phase V	Travis Johnson
F100113		US 64 DS	WIDEN TO 6 LANES	54/ 56	SAN JUAN	District 5	US 64- widening Phase VI	Travis Johnson

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Thursday, November 30, 2017

Page 8 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, March 26, 2018</b>								
<b>Letting Date: Friday, May 18, 2018</b>								
2102180		NM 48 DS	BRIDGE REPLACEMENT WITH CBC, STRUCTURE #9502	16.5/ 17.5	LINCOLN	District 2	DRAFT: SOUTH OF JUNCTION WITH 380, NORTH OF CAPITAN	Louis Matta
5100821		US 64 DS	PEDESTRIAN, ADA, LIGHTING AND DRAINAGE	20.6/ 22	SAN JUAN	District 5	DRAFT: IN FRONT OF SHIPROCK HIGHSCHOOL, MID-SCHOOL, AND DINE COLLEGE	Travis Johnson
5101281		US 285 DS	REPLACE APPROACHES/JOINTS, GRIND DECK, OVERLAY, REPAIR CBR, APPLY SPECIAL SURFACE FINISH, MILL AND INLAY.	277/ 0	SANTA FE	District 5	US 285- San Cristobal Creek	Travis Johnson
9900744		US 70 DS	GUARDRAIL REPLACEMENT/UPGRADE TO NEW 31" GUARDRAIL.	166/ 178	DONA ANA	District 1	DRAFT: US 70	Aaron Chavarria
A301021		NM 423 DS	RECONSTRUCT THE PCCP INTERSECTIONS ON NM 423 (PDN) BETWEEN 2ND STREET AND WYOMING BLVD.	6.63/ 7.19	BERNALILLO	District 3	PASEO DEL NORTE PCCP INTERSECTION RECONSTRUCTION	Gilbert Sanchez

**Please Note: Projects are subject to change month to month without notice**



S100520

I 25

DS

COLD MILLING AND HMA INLAY OF TRAVEL LANES AND SHOULDERS WITH REPLACEMENT OF EXISTING GUARDRAIL TO COMPLY WITH CURRENT GUARDRAIL DESIGN REQUIREMENTS.

290/  
294

SANTA FE

District 5 I-25 Canoncito

Michael Baca



# Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	-----------------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, April 23, 2018

Letting Date: Friday, June 15, 2018

E100170		NM 404 DS	DESIGN AND CONSTRUCT MULTI- USE PATH	0/ .8	DONA ANA	District 1	DRAFT: FROM DONA ANA COMMUNITY COLLEGE ENTRANCE TO INTERSECTION WITH NM 460	Sherr Holliefield
---------	--	--------------	---	----------	----------	------------	--	----------------------



# Internet Letting Report

Thursday, November 30, 2017

Page 11 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, May 21, 2018</b>								
<b>Letting Date: Friday, July 20, 2018</b>								
4100831		US 54 DS	ROADWAY RECONSTRUCTION	302.53/ 304	QUAY	District 4	US54 (TUCUMCARI) PROJECT 1	Chris Urioste
5100500		NM 574 DS	BRIDGE REPLACEMENT #9785	.18/ .51	SAN JUAN	District 5	NM 574- La Plata Bridge	Manuelito Maestas
5101120		US 64 DL	INTERSECTION SAFETY IMPROVMENTS/LIGHTING	27/ 27.5	SAN JUAN	District 5	US 64/N 5031 Intersection	Travis Johnson

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Thursday, November 30, 2017

Page 12 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, June 25, 2018</b>								
<b>Letting Date: Friday, August 17, 2018</b>								
1100950		NM 181 DS	BRIDGE REPLACEMENT	3.2/ 4.2	SIERRA	District 1	DRAFT: YAPPA ARROYO: 5.3 MILES NORTH OF T OR C	Sherri Holliefield
1101540		NM 169 DS	BRIDGE PRESERVATION	30.6/ 30.8	SOCORRO	District 1	DRAFT: 30.75 MILES NORTH OF JUNCTION WITH US 60 AT MAGDELENA	Aaron Chavarria
2100361		US 285 DS	ROADWAY, SIDEWALK, & ADA IMPROVEMENTS, TRAFFIC SIGNAL RECONSTRUCTION	68.1/ 70.4	EDDY	District 2	DRAFT: INTERSECTION OF US 285 & US 82	Mark Salazar
2100780		US 285 DS	PAVEMENT REHABILITATION & ADA IMPROVEMENTS	101.6/ 106.5	CHAVES	District 2	DRAFT: FROM JCT OF NM 2 TO JCT. OF SE MAIN ST. IN ROSWELL	Louis Matta
4101490		NM 93 DS	BRIDGE REHABILITATION	.1/ .2	QUAY	District 4	ENDEE INTERCHANGE BRIDGE	Chris Urioste
5101289		I-25 FRONTAGE ROAD DS	BRIDGE PRESERVATION. REMOVE LEAD PAINT, RUST FROM GIRDERS, BACKWALLS/RETAINING WALLS, REPAINT	0/ 0	SANTA FE	District 5	I-25 Frontage Bridge	Tbd

**Please Note: Projects are subject to change month to month without notice**

6100902

I 40

DS

(CP-91) PHASE II - I-40 EXIT 39  
INTERCHANGE  
RECONSTRUCTION. CONSTRUCT  
NEW PASSING LANE WITH MEDIAN  
SHOULDER AND CWB.

39.8/  
42.5

MCKINLEY

District 6

DRAFT: REFINERY INTERCHANGE Stephan Bach  
EXIT 39 ON I-40. 39 MILES EAST  
OF ARIZONA / NEW MEXICO  
STATE LINE.



# Internet Letting Report

Thursday, November 30, 2017

Page 14 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, July 23, 2018</b>								
<b>Letting Date: Friday, September 14, 2018</b>								
1101110		NM 26 DS	SIDEWALK AND ADA IMPROVEMENTS & PAVEMENT PRESERVATION	45.2/ 47.5	DONA ANA	District 1	DRAFT: FROM INTERSECTION WITH NM 26 TO INTERSECTION WITH ARCHER ST, FROM INTERSECTION WITH OAK ST TO INTERS	Mark Salazar

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Thursday, November 30, 2017

Page 15 of 21

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Friday, July 27, 2018  
 Letting Date: Monday, September 17, 2018

A302101		I 25 DS	PERFORM PAVEMENT PRESERVATION ON I-25 SB LANES.	194/ 197	VALENCIA	District 3	DISTRICT 3 PAVEMENT PRESERVATION: I-25 SB LANES	Nmdot Unassigned Pde
---------	--	------------	--	-------------	----------	------------	--	----------------------------

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Thursday, November 30, 2017

Page 16 of 21

Control Number	Route Risk	Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, July 23, 2018</b>								
<b>Letting Date: Friday, September 21, 2018</b>								
1101520	NM 1	DS	DRAINAGE, EROSION CONTROL, ROADWAY RECONSTRUCTION	60.2/ 60.5	SOCORRO	District 1	DRAFT: 1/2 MILE SOUTH OF JUCTION WITH 1-25	Aaron Chavarria
2100920	US 70	DS	PAVEMENT PRESERVATION, ADA & SIDEWALK IMPROVEMENTS	228.2/ 229.5	OTERO	District 2	DRAFT: TULAROSA	Andres Linnan
6101022	US 60	DS	PAVEMENT RECLAMATION.	18.05/ 24.15	CATRON	District 6	DRAFT: 17 MILES WEST OF QUEMADO ON US 60.	Bryan Peters
6101040	NM 4	DS	BRIDGE REPLACEMENT ADDED CAPACITY.	18.2/ 19.2	SANDOVAL	District 6	DRAFT: 1/2 MILE NORTH OF THE VILLAGE OF JEMEZ SPRINGS ON NM 4.	Estevan Gonzales
6101131	I 40	DS	BRIDGE REPLACEMENT PROJECT FOR EXISTING FATIGUE AND SCOUR CRITICAL BRIDGES ON I-40 MP 4.9.	4.4/ 5.4	MCKINLEY	District 6	DRAFT: PROJECT LOCATED 4.9 MILES EAST OF ARIZONA / NEW MEXICO STATE LINE ON I-40.	Stephan Bach
6101206	NM 12	DS	ADDITION OF TURNOUT WITH DRAINAGE IMPROVEMENTS FOR LOCAL PROPERTY OWNER.	6.9/ 7.1	CATRON	District 6	DRAFT: NEAR BRIDGE #5947 ON NORTH END OF RESERVE, NM CITY LIMITS. ON NM 12.	Bryan Peters

**Please Note: Projects are subject to change month to month without notice**



A301234

US 550  
DS

ROW PURCHASE,  
RECONSTRUCTION AND  
WIDENING (1 LANE IN EACH  
DIRECTION), BRIDGE  
REHABILITATION AND REPAIRS.  
PROJECT INCLUDES ADA  
COMPLIANCE, SIDEWALKS AND  
OTHER APPURTENANCES AS  
NECESSARY.

.6/  
3

SANDOVAL

District 3

US 550 CONSTRUCTION &  
WIDENING PHASE 2

Joseph  
Casares



# Internet Letting Report

Thursday, November 30, 2017

Page 18 of 21

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, August 27, 2018</b>								
<b>Letting Date: Friday, October 19, 2018</b>								
2101400		US 70 DS	BRIDGE REHABILITATION AND LIGHTING	440.9/ 441.2	CURRY	District 2	DRAFT: PRINCE STREET OVERPASS	Andres Linnan
2103100		US 82 DS	SIDEWALK & ADA IMPROVEMENTS	170.7/ 171.4	LEA	District 2	DRAFT: 9TH STREET TO MAIN AVENUE , MAIN AVENUE TO LOVE STREET	Mark Salazar
4101510		I 40 DS	BRIDGE MINOR REHABILITATION AND PRESERVATION	274.8/ 274.9	GUADALUPE	District 4	I-40 BRIDGE	Chris Urioste
5100750		NM 68 DS	RECONSTRUCTION WITH ADDED CAPACITY	44.2/ 45.2	TAOS	District 5	NM 68- Taos Urban	Antonio Jaramillo
9900745		US 54 DS	GUARDRAIL REPLACEMENT/UPGRADE TO NEW 31" GUARDRAIL	55/ 64	OTERO	District 2	DRAFT: S OF ALAMOGORDO FROM THE JCT OF DOG CANYON TO THE JCT OF US 70, S OF ALAMOGORDO FROM THE JCT OF DOG	Louis Matta
A301444		NM 14 DS	NM 14 ROADWAY PRESERVATION & REHAB PHASE 2.	2/ 4	BERNALILLO	District 3	NM 14 ROADWAY PRESERVATION & REHAB PHASE 2	Leslie Fortier

**Please Note: Projects are subject to change month to month without notice**

LC00250	I 25	DS	BRIDGE REPLACEMENT, RAMP MODIFICATIONS/RECONSTRUCTION, ROADWAY RECONSTRUCTION, AND EXTENSION OF MULTI-USE PATH, STRUCTURE #6823	1/ 2	DONA ANA	District 1	UNIVERSITY INTERCHANGE	Sherri Holliefield
---------	------	----	---	---------	----------	------------	------------------------	-----------------------

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Thursday, November 30, 2017

Page 20 of 21

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, September 24, 2018</b>							
<b>Letting Date: Friday, November 16, 2018</b>							
2104120	US 70 DS	BRIDGE PRESERVATION	319/ 319.7	CHAVES	District 2	DRAFT: 12.7 MILES WEST OF JUNCTION WITH US 380 NEAR ROSWELL, 13 MILES EAST OF JUCTION WITH US 70 NEAR ROSWE	Louis Matta
5100441	NM 30 DS	RECONSTRUCTION TO 4 LANES	4.97/ 8.36	RIO ARRIBA	District 5	NM 30- Phase II	Manuelito Maestas
5100460	NM 68 DS	RECONSTRUCTION	4.15/ 7	RIO ARRIBA	District 5	NM 68- Ohkay Owingeh	Travis Johnson

**Please Note: Projects are subject to change month to month without notice**



# Internet Letting Report

Thursday, November 30, 2017

Page 21 of 21

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, October 22, 2018</b>							
<b>Letting Date: Friday, December 21, 2018</b>							
2102170	US 70 DS	SAFETY IMPROVEMENTS	199/ 200	OTERO	District 2	DRAFT: AT ENTRANCE TO WHITE SANDS NATIONAL MONUMENT	Ernesto Santillano
5100830	NM 17 DS	RECONSTRUCTION, ADA IMPROVEMENTS, LIGHTING AND DRAINAGE	0/ 1.32	RIO ARRIBA	District 5	NM 17- Chama	Travis Johnson
A301445	NM 14 DS	NM 14 ROADWAY PRESERVATION & REHAB PHASE 3.	4/ 6	BERNALILLO	District 3	NM 14 ROADWAY PRESERVATION & REHAB PHASE 3	Leslie Fortier
LC00300	US 70 DS	BRIDGE & PAVEMENT PRESERVATION	149.8/ 151	DONA ANA	District 1	US 70 - ELKS TO DEL REY	Andreas Linnan

**Please Note: Projects are subject to change month to month without notice**