



New Mexico DEPARTMENT OF
TRANSPORTATION
MOBILITY FOR EVERYONE

Internet Letting Report

Project Production & Scheduling Bureau

Thursday, August 01, 2019

Parameters Used

Letting Date From: **Sep 20, 2019**

Letting Date To: **Sep 18, 2020**

Project Phase: **[Active,Shelved]**

Control Number:



Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, July 22, 2019								
Letting Date: Friday, September 20, 2019								
1101830		US 60 11	US 60 & US 180 STRIPING	92.66/ 139.03	CATRON, GR	District 1	STRIPING PROJECT	Aaron Chavarria
2100361		US 285 11	Artesia ADA & Traffic Signals	68.1/ 70.4	EDDY	District 2	ROADWAY, SIDEWALK, & ADA IMPROVEMENTS, TRAFFIC SIGNAL RECONSTRUCTION	Mark Salazar
2104130		NM 18 11	NM 18 Pavement Preservation Project	0/ 8.9	LEA	District 2	PAVEMENT PRESERVATION	Francisco Sanchez
4101280		I 40 11	I-40 (NEWKIRK)	299.6/ 308.3	GUADALUPE	District 4	PAVEMENT REHABILITATION	Chris Urioste
6100844		NM 609 11	Sunshine Canyon Interchange Jct Westbound Over I-40	2.08/ 2.18	MCKINLEY	District 6	BRIDGE REHABILITATION ON AND OFF RAMPS. DECK PATCH, JOINT REPLACEMENT, POLYURETHANE OVERLAY.	Andrew Gallegos
6101010		I 40 11	I-40 NEAR COOLIDGE, NM.	43.5/ 46	MCKINLEY	District 6	REPLACE INTERCHANGE AND DRAINAGE CBCS	Sandra Chavez

Please Note: Projects are subject to change month to month without notice

9900801	I 40 11	GUARDRAIL WEST OF GALLUP AND CUBERO TO TOHAJIILEE	8.2/ 17	MCKINLEY	District 6	METAL BEAM GUARDRAIL TO NEW STANDARD	Stephanie Parra
9900804	I 25 11	I-25 Signing Project	0/ 175	DONA ANA,	District 1	Install Extruded Panel Signs	Aaron Chavarria
9900806	NM 6563 11	NM 6563 and US 82 Sign Project	0/ 15.6	OTERO	District 2	Sign Replacement	Francisco Sanchez
A300769	11	ITS - DISTRICT 3 DEPLOYMENT OF ITS	0/ 0	VARIOUS	District 3	IMPLEMENT ITS IMPROVEMENTS IN CONFORMANCE TO THE REGIONAL ITS ARCHITECTURE.	Charles Remkes
A301011	I 25 11	I-25 Widening PHASE II	215.8/ 219.7	BERNALILLO	District 3	Adding one lane in each direction, pavement rehabilitation and/or reconstruction as needed. Project includes PE, Design, ROW and other appurtenances as necessary.	Luke Smith
A301555	NM 6 11	NM 6/BNSF RAILROAD BRIDGE PRESERVATION	27.5/ 28	VALENCIA	District 3	MAJOR REHAB, DECK REPLACEMENT, PIER AND ABUTMENT REPAIR AND BEAING REPLACMENT ON NM6.BNSF RAILROAD BRIDGE #7660.	Leslie Fortier
Production Date: Monday, August 26, 2019							
Letting Date: Friday, September 20, 2019							
6101271	US 491 11	US 491 FDR	32.9/ 34.9	MCKINLEY	District 6	Full Depth Reclamation	Luke Smith

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, August 01, 2019

Page 4 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 26, 2019							
Letting Date: Friday, October 18, 2019							
1101110	NM 26 11	Hatch ADA project	45.2/ 47.5	DONA ANA	District 1	SIDEWALK AND ADA IMPROVEMENTS & PAVEMENT PRESERVATION	Mark Salazar
1101510	NM 187 11	NM 187 Bridge Replacement Project	15/ 16.5	SIERRA	District 1	BRIDGE REPLACEMENT	Sherri Holliefied
1101790	NM 187 11	NM 187 FDR PHASE I	.7/ 6	DONA ANA	District 1	ROADWAY REHABILITATION	Armando Armendariz
1101820	I 10 11	DISTRICT WIDE BRIDGE PRESERVATION	68.4/ 65	CATRON, DO	District 1	BRIDGE DECK CRACK SEALING, DECK SEALING, CONCRETE REPAIR, GROOVING/GRINDING	Aaron Chavarria
2101353	US 60 11	Downtown Clovis Reconstruction Project	385.5/ 386.56	CURRY	District 2	Pavement Preservation, Intersection Improvements, Roadway Lighting, and ADA improvements	Arthur J Romero
2101360	NM 176 11	WEST OF EUNICE	10/ 26.3	LEA	District 2	PAVEMENT REHABILITATION, ROADWAY RECONSTRUCTION & ADD SHOULDERS	Arthur J Romero

Please Note: Projects are subject to change month to month without notice

2101580	NM 108 11	NM 108 Bridge Replacement/Preservation	7.6/ 7.9	CURRY	District 2	BRIDGE REPLACEMENT/PRESERVATION	Mark Salazar
2103110	US 82 11	DOWNTOWN ARTESIA ADA	106.2/ 106.8	EDDY	District 2	ADA IMPROVEMENTS	Mark Salazar
2104140	US 82 11	District Wide Bridge Preservation	111/ 111.9	VARIOUS	District 2	BRIDGE PRESERVATION	Francisco Sanchez
9900808	US 285 11	Intersection Lighting at Carlsbad Relief Route	38.5/ 40	EDDY	District 2	Install Intersection Lighting	Francisco Sanchez
A301345	I-40 FRONTAGE ROAD 11	DISTRICT 3 BRIDGE Replacement-FR4058	0/ 0	BERNALILLO	District 3	Bridge REPLACEMENT OF BRIDGE # 7398 ON FR4058 (Zuzax interchange) and other interchange modification as needed, including replacement of CBC.	Leslie Fortier
S100250	I 25 11	La Cienega/La Bajada Area Bridge	263/ 277.5	SANTA FE	District 5	PAVEMENT PRESERVATION AT VARIOUS LOCATION ALONG INTERSTATE 25 IN THE MPO AREA	Denise Peralta
S100620	Alta Vista Street 11	Alta Vista Street Crosswalks	0/ 0	SANTA FE	District 5	Alta Vista Street Crosswalk improvements	Denise Peralta

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, August 01, 2019

Page 6 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, September 23, 2019								
Letting Date: Friday, November 15, 2019								
2104150		US 285 11	US 285 Bridge Rehabilitation	69.1/ 69.8	EDDY	District 2	BRIDGE PRESERVATION	Francisco Sanchez
5100850		NM 96 11	NM 96- Steel Bridge	31.5/ 31.9	RIO ARRIBA	District 5	Bridge Replacement and Approaches	Manuelito Maestas
A301346		I 40 11	DISTRICT 3 BRIDGE PRESERVATION	0/ 0	BERNALILLO	District 3	EPOXY URETHANE OVERLAY IMPROVEMENTS ON THE FOLLOWING BRIDGES: BRIDGE #9920, BRIDGE #9919, BRIDGE # 9916, BRIDGE # 9915, BRIDGE #9912, BRIDGE #6910, BRIDGE #6906, BRIDGE # 9908, BRIDGE #9904 AND BRIDGE #6903.	Jill Mosher

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, October 21, 2019

Letting Date: Friday, December 20, 2019

5100461		NM 68 11	NM 68- Alcalde	6.3/ 10.1	RIO ARRIBA	District 5	Roadway reconstruction and drainage improvements	Dana Garcia
---------	--	-------------	----------------	--------------	------------	------------	--	-------------



Internet Letting Report

Thursday, August 01, 2019

Page 8 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, November 25, 2019							
Letting Date: Friday, January 17, 2020							
4101420	I-40 FRONTAGE ROAD FR4118 11	FR4118 (PLAZA LARGA CREEK) BRIDGE	0/ 0	QUAY	District 4	BRIDGE REPLACEMENT (BR#5231)	Manuelito Maestas
6100842	I 40 11	PEREA BRIDGE AREA ON I-40, MP 34.5-35.5	35.07/ 35.07	MCKINLEY	District 6	BRIDGE PREVENTIVE MAINTENANCE PROJECT. PARTIAL DECK PATCH, JOINT REPLACEMENT, CONCRETE REPAIRS ON ABUTMENT 1, EPOXY URETHANE OVERLAY.	Munaf M. Alaloosi

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, August 01, 2019

Page 9 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, December 23, 2019							
Letting Date: Friday, February 21, 2020							
2102161	US 285 11	US 285 Corridor Construction Phase I	0/ 7.5	EDDY	District 2	ROADWAY RECONSTRUCTION & BRIDGE REPLACEMENT	Sherri Holliefied
2104170	US 54 11	US 54 Bridge Preservation	120/ 130	LINCOLN	District 2	BRIDGE PRESERVATION	Francisco Sanchez
2104340	NM 128 11	NM 128 Pavement Rehab	11.8/ 28.84	LEA	District 2	NM 128 Roadway Rehabilitation	Andreas Linnan
9900811	I 40 11	Metal Beam Guardrail	17/ 40	MCKINLEY	District 6	Metal Beam Guardrail to new standard	Stephanie Parra

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, August 01, 2019

Page 10 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------------	--------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, January 20, 2020

Letting Date: Friday, March 20, 2020

4100833	US 54 11	US54 (TUCUMCARI) PROJECT 3	304.35/ 306.16	QUAY	District 4	ROADWAY REHABILITATION	Chris Urioste
---------	-------------	----------------------------	-------------------	------	------------	------------------------	---------------

Production Date: Monday, January 27, 2020

Letting Date: Friday, March 20, 2020

2104160	US 70 11	US 70 Bridge Preservation	386.8/ 387.4	ROOSEVELT	District 2	BRIDGE PRESERVATION	Francisco Sanchez
---------	-------------	---------------------------	-----------------	-----------	------------	---------------------	-------------------

4100832	US 54 11	US54 (TUCUMCARI) PROJECT 2	302.53/ 304.46	QUAY	District 4	ROADWAY RECONSTRUCTION	Chris Urioste
---------	-------------	----------------------------	-------------------	------	------------	------------------------	---------------

A300191	NM 314 11	NM 314 & COURTHOUSE RD INTERSECTION IMPROVEMENTS	7.25/ 7.85	VALENCIA	District 3	ADDITION OF NORTHBOUND AND SOUTHBOUND LEFT-TURN LANES AND OTHER INTERSECTION IMPROVEMENTS AS NEEDED.	Jill Mosher
---------	--------------	--	---------------	----------	------------	--	-------------

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, August 01, 2019

Page 11 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, March 23, 2020							
Letting Date: Friday, May 15, 2020							
1101800	US 180 11	Santa Clara Multimodal Project	120/ 122.5	GRANT	District 1	Design and construct pedestrian facilities, street lighting, and drainage improvements	Arthur J Romero
2104350	11	Intersection of Indian Wells and White Sands Realignment	0/ 0	OTERO	District 2	Intersection of Indian Wells and White Sands and north to Transit Center	Andreas Linnan
5100441	NM 30 11	NM 30- Phase II	4.97/ 7.15	RIO ARRIBA	District 5	RECONSTRUCTION TO 4 LANES	Estevan Gonzales
5101290	NM 50 11	NM 50- Glorieta Bridge	1/ 1.3	SANTA FE	District 5	REPLACE BRIDGE	Dana Garcia

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, August 01, 2019

Page 12 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, April 27, 2020								
Letting Date: Friday, June 19, 2020								
1101011		US 180 11	US 180 drainage structure phase 2	115/ 122	GRANT	District 1	DRAINAGE & STRUCTURE REPAIR, ROADWAY RECONSTRUCTION	Sherri Holliefied
4101540		ROWE SOUTHEAST FRONTAGE 11	FR2116 (NEAR NM3) BRIDGE	0/ 0	SAN MIGUEL	District 4	BRIDGE REPLACEMENT, MP 14.2 to MP 14.9	Dana Garcia
5101210		NM 344 11	NM 344 Bridge (Canada de Norrias Bridge)	12.71/ 14.77	SANTA FE	District 5	TIMBER BRIDGE REPLACEMENT: drainage improvements, traffic control	James Mexia

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, August 01, 2019

Page 13 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, May 25, 2020								
Letting Date: Friday, July 17, 2020								
1100612		I 10 11	Lordsburg Exit 24 Ramp Modifications	20/ 25	HIDALGO	District 1	RAMP RECONSTRUCTION, ROADWAY RECONSTRUCTION	Sherri Holliefied
2101381		US 82 11	Downtown Lovington Construction Phase I	171.3/ 172.2	LEA	District 2	Pavement Rehabilitation, Roadway Reconstruction, Drainage and ADA Improvements	Mark Salazar
6100841		NM 53 11	Over I-40 on exit 81 on NM 53 MP 85.1-85.9	85.78/ 85.78	CIBOLA	District 6	REPLACE BRIDGE BEARINGS, GIRDER END REPAIRS, CONCRETE REPAIR, EPOXY INJECTION, CARBON FIBER INSTALLATION, AND COLOR COAT.	Munaf M. Alaloosi
6100845		NM 124 11	BRIDGE OVER I-40 NEAR LAGUNA PUEBLO	25/ 25.5	CIBOLA	District 6	BRIDGE PREVENTIVE MAINTENANCE. BRIDGE DECK REPLACEMENT, SUBSTRUCTURE REPAIRS, AND BEARING REPLACEMENTS.	Munaf M. Alaloosi
LC00340		NM 226 11	Berino Road Bridge Replacement	1.3/ 1.5	DONA ANA	District 1	Bridge Replacement	Sherri Holliefied

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, August 01, 2019

Page 14 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, June 22, 2020								
Letting Date: Friday, August 21, 2020								
1100450		NM 146 11	HACHITA BRIDGE, INTERSECTION OF NM 146	18.7/ 19.1	GRANT	District 1	BRIDGE REPLACEMENT, RAMP RECONSTRUCTION, GUARDRAIL REPLACEMENT	Arthur J Romero
1101560		I 10 11	Lordsburg Bridge Replacement	21.5/ 23.5	HIDALGO	District 1	BRIDGE Replacement	Aaron Chavarria
2102101		NM 128 11	Jal Roadway Reconstruction	51.5/ 52.6	LEA	District 2	ROADWAY RECONSTRUCTION, DRAINAGE, & ADA IMPROVEMENTS	Andreas Linnan
5101291		US 64 11	US64- Bridge 9415	145/ 145	RIO ARRIBA	District 5	BRIDGE PRESERVATION	Denise Peralta
S100570		NM 14 11	Cerrillos Rd./ Second St.	52.5/ 52.65	SANTA FE	District 5	Intersection, ADA and Bus Stop Improvements	Dana Garcia

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, August 01, 2019

Page 15 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, July 27, 2020							
Letting Date: Friday, September 18, 2020							
1101450	US 180 11	Final Phase of US 180 urban project in Silver City	114.7/ 115.5	GRANT	District 1	ROADWAY RECONSTRUCTION, INTERSECTION & ADA IMPROVEMENTS.	Arthur J Romero
6100950	I 40 11	NEAR PREWITT	56/ 61	MCKINLEY	District 6	FULL RECONSTRUCTION	Gregory Clarke
A300381	NM 528 11	NM 528 RIO RANCHO BLVD IMPROVEMENTS (UPPER SECTION)	8.3/ 10.08	SANDOVAL	District 3	PAVEMENT OVERLAY AND WIDENING FROM 4 TO 6 LANES INCLUDING PAVEMENT MARKINGS, BIKE PATH, DRAINAGE IMPROVEMENTS, SHOULDERS, SIGNAGE, AND OTHER APPURTENANCES AS NECESSARY. ED, PE & DESIGN UNDER A300380.	Sandra Chavez

Please Note: Projects are subject to change month to month without notice