



Any Questions in regards to this schedule or to schedule a Q&A Session please email the following address **do not contact the PDE/PM**  
[ENG.DesignRFP@state.nm.us](mailto:ENG.DesignRFP@state.nm.us)

PROFESSIONAL SERVICES CONTRACT MANAGEMENT  
 FY 2022 RFP SCHEDULE/PSSC MEETING SCHEDULE

REV. 10/12/2021  
 \*SCHEDULE IS SUBJECT TO CHANGE AT ANY TIME

Month	RFP No's	Control Number	Project Termini	PDE/PM	Final SOW due from PDE	Q & A Sessions Deadline Email ENG.DesignRFP@state.nm.us to schedule	Advertise	Powerpoint Presentations (if the program chooses to do so)	Proposals Due	PSSC Meeting
MAY 2021	22-01	U900560	Statewide On-Call Aerial Photography & Photogrammetry (State & Federal)	Rob Sexton	05/03/21	04/14/21	05/14/21	NO PRESENTATION	06/15/21	06/28/21
	22-02	9901120	Statewide On-Call Intelligent Transportation Services (ITS) (State)	Charles Remkes				NO PRESENTATION		
JUNE 2021	22-03	U900223	Environmental Services for MS4 Requirements On-Call (Federal)	Antonio Griego	05/31/21	5/11/2021	06/11/21	NO PRESENTATION	07/13/21	07/26/21
	22-04	U900540	Statewide Landscape Architectural for Environmental On-call (Federal & State)	Bill Hutchinson				NO PRESENTATION		
JULY 2021	22-05	2104660	Phase IA/B/C Passing Lanes - US 60 MP 325-381 (Clovis to Ft. Sumner) (State)	Arthur J. Romero	06/28/21	06/09/21	07/09/21	NO PRESENTATION	08/10/21	08/23/21
AUGUST 2021	22-06	U900029	Statewide General Engineering On-call (Federal)	Michael Smelker/Manuel Maestas	07/26/21	07/06/21	08/06/21	NO PRESENTATION	09/07/21	09/20/21
	22-07	6101220	Phase I and Phase II Services NM 264 (State)	Priscilla Benevides				NO PRESENTATION		
SEPTEMBER 2021	22-08	5101660	US 64 and US 285, MP 222.95 - US 64 and NM 522/NM 150, MP 250.5 Phase IA/B/C/D (Federal)	Sarah Anderson	08/23/21	08/03/21	09/03/21	09/16/21 NO PRESENTATION	10/05/21	10/18/21
	22-09	1102060	I-25 San Antonio Interchange Phase IA/IB (State)	Mark Salazar				PRESENTATION WILL BE POSTED ON THE WEB SITE		
OCTOBER 2021	22-10	U900158	Statewide Hazmat Investigations On-call (Federal)	Audrey Moore	09/20/21	09/01/21	10/01/21	10/14/21 NO PRESENTATION	11/02/21	11/15/21
	22-11	1102050	US 60 Widening Socorro Phase IA/IB (State)	Sherri Holliefield				PRESENTATION WILL BE POSTED ON THE WEB SITE		
	22-12	6101580	I-40 between Arizona State Line and Atrisco Vista Boulevard Interchange (Federal)	Summer Apodaca				NO PRESENTATION		
NOVEMBER 2021			NO PROJECTS THIS MONTH							
DECEMBER 2021	22-13	6100838	I-40 MP 105.9-106.4 Bridge Rehab Phase I (Federal)	Phillip Steinback	11/15/20	10/26/21	11/26/21	12/10/21	12/28/21	01/10/22

Month	RFP No's	Control Number	Project Termini	PDE/PM	Final SOW due from PDE	Q & A Sessions Deadline Email ENG.DesignRFP@state.nm.us to schedule	Advertise	Powerpoint Presentations (if the program chooses to do so)	Proposals Due	PSSC Meeting
JANUARY 2022	22- 14	A302370	I-25 S Curve Area Phase A/B (Federal)	Jill Mosher	12/13/21	11/24/21	12/27/21	01/07/22	01/25/22	02/07/22
	22-15	6101154	I-40 MP 34.5 - 35.6 Corridor Drainage Improvements Phase I (Federal)	Arif Kazmi						
	22-16	A301890	I-25/Gibson Interchange Reconfiguation/Reconstruction (State/Federal)	Greg Clark						
FEBRUARY 2022	22-17	A302380	I-40 Bridges over Tijeras Arroyo PE Phase (Federal)	Jill Mosher	01/10/22	12/21/21	01/21/22	02/03/22	02/22/22	03/07/22
	22-18	6101151	I-40 MP 29.7 Drainage Improvements Phase C/D & II (Federal)	Arif Kazmi						
	22-20	U900550	SW Geotechnical & Pavement Exploration (Federal)	Armando Armendariz						
MARCH 2022	22-21	5101174	US 64, MP 0-20, Phase II Services (Federal)	Dana Garcia	02/07/22	1/18/2022	02/18/22	3/3/2022	03/22/22	04/04/22
APRIL 2022	22- 26	6101160	NM 117 MP 47-50 El Malpais Ranger Station Phase I (Federal)	Arif Kazmi	03/07/22	2/18/2022	03/18/22	3/31/2022	04/19/22	05/02/22