



Any Questions in regards to this schedule please email the following address.
ENG.DesignRFP@state.nm.us

PROFESSIONAL SERVICES CONTRACT MANAGEMENT
 FY 2020 RFP SCHEDULE/PSSC MEETING SCHEDULE

REV. 9/5/2019
 *SCHEDULE IS SUBJECT TO CHANGE AT ANY TIME

Month	RFP No's	CN/PN	Project Termini	PDE/PM	Final SOW due from PDE	Advertise	Pre-Prop Conference	Proposals Due	PSSC Meeting
JUNE 2019	20-02	5101340	I-25, MP 263-283 Slope Mitigation and Roadway Improvements- Federal	Denise Peralta	06/03/19	06/14/19	06/26/19	07/16/19	07/29/19
	20-04	9900900	SW ROW Surveying & Mapping On Call- State	Mark Marrujo			D-3 Auditorium @ 1:30		
JULY 2019	20-06	6100660	District 6 Bridge #7158 Replacement, NM 566 MP 6 to 7 Federal	Andrew Gallegos	07/01/19	07/12/19	07/26/19	08/13/19	08/26/19
	20-07	U900460	SW On-Call Drainage Engineering Services- Federal	Burke Lokey			D-3 Auditorium @ 1:30		
AUGUST 2019	20-08	2101470	US 82, Cloudcroft Phase II - Federal	Andreas Linnan	07/29/19	08/09/19	08/23/19	09/10/19	09/23/19
	20-09	U900450	Statewide On-Call Bridge/Structural Design and Inspection Services Federal	Kathy Crowell			NMDOT Santa Fe General Office Training Rooms 1 & 2 @ 1:30		
	20-10	S100680	Study, NM 14 (Cerrillos Rd), MP 52.04 to MP 53.73 Saint Michaels Drive to St. Francis Dr. - State	Estevan Gonzales			NO PRESENTATION WILL BE GIVEN		
SEPTEMBER 2019	20-11	E100320	NM 213 Intersection w/ NM 404Phase A/B Alignment Study through Phase I D- Federal	Andreas Linnan	08/26/19	09/06/19	09/18/19	10/08/19	10/21/19
	20-12	6101290	NM 118 Safety Improvements MP 27 - MP 30 - Federal	Marticia Holiday			D-3 Auditorium @ 1:30		
	20-13	6100970	US 491 and Carbon Coal Road- State	Andrew Gallegos					

Month	RFP No's	CN/PN	Project Termini	PDE/PM	Final SOW due from PDE	Advertise	Pre-Prop Conference	Proposals Due	PSSC Meeting
OCTOBER 2019	20-14	U900167	SW On-Call Environmental Services- Federal	Trent Botkin	09/23/19	10/04/19	10/17/19	11/05/19	11/18/19
	20-15	LC00380	I-25 Safety & Capacity Study, MP 3.0 -9.5 and Thorpe Rd. MP 1.25-2.0 (Barela Dr. to end of route) Phase I A/B Alignment Study Phase IA -ID - Federal	Sherril Holliefield			NMDOT Santa Fe General Office Training Rooms 1 & 2 @ 1:30		
	20-16	1101840	US 180, Capacity Study MP 123 to 161 - Federal	AJ Romero					
	20-17	S100440	NM 466 St. Michaels/US 84 St. Francis Interchange- FEDERAL	Estevan Gonzales					
NOVEMBER 2019	20-18	2104330	US 285/NM 31 MP 0 - 22.67 - State	Andreas Linnan	10/21/19	11/01/19	11/14/19	12/03/19	12/16/19
	20-19	2100740	US 380, Phase IC/D & Phase II, MP 158 to 231- Federal	AJ Romero			D-3 Auditorium @ 1:30		
	20-20	9900910	SW-On-Call Pavement Design-STATE	Jeff Mann					
	20-21	A300809	D-3 On-Call Planning & Design Support	Jill Mosher					
DECEMBER 2019	20-22	9900930	SW On-Call Pavement Exploration - Federal	Armando Armendariz	11/25/19	12/06/19	12/18/19	01/07/20	01/20/20
	20-23	U900470	SW On-Call Pavement Exploration - State	Armando Armendariz					
	20-24	6101370	Allison Corridor from Maloney Dr. to NM 118- STATE	Andrew Gallegos			D-3 Auditorium @ 1:30		
	20-25	5101380	US 491, from Shiprock N. to Colorado State Line, Phase IA-D Federal	Estevan Gonzales					
JANUARY 2020	20-26	U900440	SW On-Call Traffic Engineering Services - Federal	Afshin Jian	12/23/19	01/03/20	01/16/20	02/04/20	02/17/20
	20-27	2104440	NM 128, Whole Corridor, Phase 1A & Geo Tech, MP 0-54 - STATE	Andreas Linnan			NMDOT Santa Fe General Office Training Rooms 1 & 2 @ 1:30		
	20-28	A301000	NM 500, Bridge Replacement over Rio Grande, MP 9 to 10- Federal	Sandra Chavez					
FEBRUARY 2020	20-31	5101460	NM 68, MP 0-4 Phase IA-B- Federal	Dana Garcia	01/20/20	01/31/20	02/13/20	03/03/20	03/16/20
	20-32	4101690	US 64/87 Interchange Reconstruction-State	Chris Urioste			D-3 Auditorium @ 1:30		
MARCH 2020	20- 35	5101470	NM 583, Phase IA-D, MP 0 to 1.49- State	Steve Lopez	02/17/20	02/28/20	03/13/20	03/31/20	04/13/20